

# RELATÓRIO DE SCRUM

Metodologias de Desenvolvimento de Software Projeto 'Bookids' Tiago Severino nº2182336

## Índice

### - Introdução

Este projeto consiste no desenvolvimento de um projeto de uma loja que comercializa brinquedos e promove eventos dirigidos a crianças pretende uma aplicação para efetuar a gestão da informação relativa aos seus clientes, escolas, animadores e eventos que organiza.

Pretende-se que a aplicação faça a gestão de toda a informação sobre a comercialização dos brinquedos e da promoção dos eventos, cujo são:

- Gestão dos Clientes e dos seus filhos;
- Gestão de Venda de Produtos;
- Gestão de Eventos
- Gestão de Produtos Vendidos pela Loja;
- Gestão de Lojas;
- Gestão de Animadores;
- Gestão de Venda de Produtos e Gestão de Evento.

Esta aplicação terá que ser desenvolvida também utilizando uma base de dados, para facilitar o arquivo de dados geridos na aplicação 'Bookids'.

#### - Stakeholders

Product Owner: Tiago Severino Scrum Master: Tiago Severino

Equipa de Desenvolvimento: Tiago Severino

Cliente: A loja

## - Product Backlog

_	-						_		
<b>→</b>	▲ Bookids	27 days?		Mon 10/06/1					
÷	Initiation	1 day	Fri 03/05/19			Medium	Backlog	Not Started	
<b>→</b>		1 day?	Fri 03/05/19	DOMESTIC AND A STORY		Medium	Backlog	Not Started	
3	Build Backlog	1 day?	Fri 03/05/19	Fri 03/05/19		Medium	Backlog	Not Started	
<b>→</b>	⊿ Build	26 days	Sat 04/05/19	Mon 10/06/19		Medium	Backlog	Not Started	
<b>→</b>	▲ Sprint 1	26 days	Sat 04/05/19	Mon 10/06/19		Medium	Backlog	Not Started	
4	Sprint Planning Session	1 day	Sat 04/05/19	Mon 06/05/19		Medium	Backlog	Not Started	D1,D2,PM,PC
4	Sprint Review	1 day	Fri 10/05/19	Fri 10/05/19		Medium	Backlog	Not Started	D1,D2,PM,PC
<b>-&gt;</b>	Create Database	4 days	Tue 07/05/19	Mon 13/05/19 6		XXL Large	Backlog	Not Started	D1
4	Main Form	2 days	Tue 14/05/19	Wed 15/05/198		XXL Large	Backlog	Not Started	D2
4	Client Management Form	1 day	Thu 16/05/19	Thu 16/05/19 9		High	Backlog	Not Started	D1
4	Sales Management Form	1 day	Fri 17/05/19	Fri 17/05/19 10	)	High	Backlog	Not Started	D2
4	Events Management Form	1 day	Mon 20/05/19	Mon 20/05/19 11		High	Backlog	Not Started	D1
4	Products Management Form	1 day	Tue 21/05/19	Tue 21/05/19 12		High	Backlog	Not Started	D2
4	Schools Management Form	1 day	Wed 22/05/19	Wed 22/05/19 13	1	High	Backlog	Not Started	D1
4	Animators Management Form	1 day	Thu 23/05/19	Thu 23/05/19 14		High	Backlog	∨ Not Started	D2
4	△ Sprint 2	12 days	Fri 24/05/19	Mon 10/06/19		Medium	Backlog	Not Started	
4	Sprint Planning Session	1 day	Sat 25/05/19	Mon 27/05/19		Medium	Backlog	Not Started	D1,D2,PM,PC
4	Sprint Review	1 day	Fri 24/05/19	Fri 24/05/19		Medium	Backlog	Not Started	D1,D2,PM,PC
4	CRUD	4 days	Tue 28/05/19	Fri 31/05/19 17		High	Backlog	Not Started	D1,D2
4	Export to PDF	4 days	Mon 03/06/19	Thu 06/06/19 19	)	Medium	Backlog	Not Started	D1
4	Test Software	2 days	Fri 07/06/19	Mon 10/06/19 20	)	High	Backlog	Not Started	D1,D2
4	Closing	1 day?	Fri 03/05/19	Fri 03/05/19		Medium	Backlog	Not Started	